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SENT ON BEHALF OF BOB CRONIN
Facilities Division
Lawrence Berkeley National Laboratory

Ms. Santos, Mr. Armann,

Attached please find the notes and action items for the meeting that took place at your offices on April 24, 2015 regarding the
Old Town Demolition Project.

The signed original is being sent to you via certified mail today.

Regards,

Petra Wehle, M.A.
Technical Writer
510.495.2382

CE2 Contractor for LBNL
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Receipt No. 7009 2820 0004 4632 8836 Reference No.: ES-15-059d

May 1, 2015

Ms. Carmen Santos and Mr. Steve Armann

US Environmental Protection Agency, Pacific Southwest, Region 9
Land Division (LND-4-1)

75 Hawthorne Street

San Francisco, CA 94105

Subject: Lawrence Berkeley National Laboratory Old Town Demolition Project
April 24, 2015 Meeting Notes and Action Items

Ms. Santos and Mr. Armann,

Thank you for the opportunity to continue discussions about the Old Town Demolition
Project (Project) at your office on April 24, 2015. The Lawrence Berkeley National
Laboratory (LBNL) and the US Department of Energy (DOE) are committed to working
cooperatively with the US Environmental Protection Agency (EPA) to investigate and
clean up the polychlorinated biphenyls (PCBs) at the Project site and are supportive of
EPA’s Lean-based approach for PCB cleanups to facilitate regulatory actions related to
these activities.

The following summarizes LBNL’s understanding of past and present action items and
important conclusions resulting from the meeting.

March Meeting Action Items and Status:
e Carmen Santos completed the Project site tour on April 10, 2015.

e LBNL completed review of the first draft Lean process document and provided
comments in LBNL’s preliminary draft sent as an attachment to a letter dated
April 22, 2015.

e EPA provided an example for a removal and disposal plan in an email dated
March 25, 2015.

e EPA provided an Envirostor link to an example of cleanup plan in an email dated
April 21, 2015.

e LBNL Sampling and Analysis Plan to address building data gaps is in preparation
(see below for details).

e LBNL reviewed Toxic Substances Control Act assessment approaches and made
a determination to use the risk-based approach for PCB remediation waste.

e Steve Armann discussed the Project with Karen Toth of the California
Department of Toxic Substances Control (DTSC) and determined that EPA will
provide lead regulatory oversight for the PCB cleanup at Old Town. DTSC
requested timely information and coordination from LBNL and EPA. DTSC will
be copied on all formal communications from LBNL to EPA such as this letter.
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Old Town Forecast Schedule: LBNL presented the Project forecast schedule. EPA is
satisfied with the level of detail provided at the meeting and requested that this
information be included with the final Lean process document. EPA's goal is to approve
LBNL’s application in 56 calendar days or less.

PCB Sampling and Analysis of Building (above slab) Materials: LBNL presented an
approach to the above-slab building sampling and analysis plan. It is anticipated that
LBNL will complete the sampling plan in early May 2015 and provide a copy to EPA.
LBNL plans to complete sampling by late May 2015. A subsequent plan will be
developed for slabs and soils. Steve Armann posited that Building 5 may only need
sampling to meet the disposal facility waste acceptance criteria since it will be
completely demolished and disposed of as low-level radioactive waste at the Nevada
National Security Site (NNSS). EPA agreed to confirm that the PCB regulations would
not require additional sampling and LBNL agreed to provide a copy of the NNSS Waste
Acceptance Criteria.

LBNL’s proposed sampling approach for Building 16 was generally acceptable to EPA.
Carmen Santos indicated that the Subpart M procedures should be used for larger pipe
and that she will send LBNL the methodology used by University of California,
Berkeley, Lewis Hall for smaller pipe sampling (< 2 inches).

Carmen Santos agreed to LBNL’s electrical cable insulation sampling approach, but
asked that LBNL consider EPA’s guidance for ships, which EPA will send to LBNL.
LBNL also proposed that no further sampling would be necessary if each 4-point
composite sample for copper cable insulation is less than 10 milligram per kilogram
(mg/kg) PCBs. EPA agreed to consider the proposal and provide a response to LBNL.

Lean Process Document Development: EPA, DOE, and LBNL agree that the document
should be considered to be more of a strategy or framework and not a legal agreement.
LBNL prepared a revision to the first draft and sent it to EPA as an MS Word document
on April 24, 2015. EPA will provide feedback or an updated revision in two weeks. The
goal is to provide a final draft by the next meeting. LBNL noted that the final draft will
need to be reviewed by its management and attorneys, and by DOE.

Storm Drain Protection and Sediment Sampling: LBNL presented storm drain
controls for the project area and the results of its preliminary sampling. Additional storm
drain system investigation and management activities are planned for PCBs. EPA
recommended that LBNL review the National Oceanic and Atmospheric
Administration’s aquatic habitat cleanup study for Yosemite Slough near Hunters Point.
Carmen Santos will send the Yosemite Slough web link to LBNL. EPA agreed that
addressing the PCBs in the storm drains need not delay the Project. On April 23, 2015
LBNL left a voice mail message with the Regional Water Quality Control Board
requesting a return call to discuss PCBs in the Project area.

Next Meeting: The next LBNL / EPA joint meeting is scheduled for the morning of
Friday, May 29, 2015 at the EPA offices.
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We look forward to our next meeting scheduled for May 29, 2015. If you have any
questions or concerns regarding the Project or this meeting summary, please contact Ron
Pauer at 510-486-7614 (ropauer @lbl.gov) or me at 510-495-2849 (rdcronin@1bl.gov).

Sincerely,

Robért Cronin
Project Manager
Old Town Demolition Project

Cc via email:
Kim Abbott (kim.abbott@science.doe.gov)
David Baskin (DABaskin@Ibl.gov)
Kevin Bazzell (kevin.bazzell @emcbc.doe.gov)
Bob Cronin (RDCronin@lbl.gov)
Bob Devany (rod @weiss.com)
James Floyd (JGFloyd @1bl.gov)
Joseph Gantos (NJGantos @lbl.gov)
Mary Gross (mary.gross @science.doe.gov)
David Kestell (DJKestell@Ibl.gov)
Reva Nickelson (RANickelson@1bl.gov)
Ron Pauer (ROPauer@1bl.gov)
Jack Salazar (JJSalazar@lbl.gov)
Marissa Smithwick (MLSmithwick @1bl.gov)
Jacinto Soto (jsoto@dtsc.ca.gov)
Keith Takata (keith @keithtakata.com)
Karen Toth (ktoth@dtsc.ca.gov)
Stan Tuholski (SJTuholski@Ibl.gov)
Nancy Ware (NMWare @1bl.gov)
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